



2013 Bond Project Oversight Committee

January 13, 2015 5:30-7:00pm

Agenda

1. Meet in front lobby of Boerne High School (1 Greyhound Lane) – Tour facility.
Meeting will resume in BHS Library.
2. 2013 Bond Program – Budget Status Updates
3. Project Updates-Board Meetings:
 - January 20th Board Meeting
 - Fabra ES Building Elevations Presentation
 - February 23rd Board Meeting
 - Bid – BHS Package 2
 - Bid – Fabra ES Package 2
 - March 30th Board Meeting
 - Bid – Fabra ES Package 3
4. BHS – Phase 2 Presentation (OCO/Pfluger)
5. Fabra ES Presentation (OCO/Pfluger)
6. Construction Update
 - BMS – North
 - BHS – Phase 1
 - BMS – South
 - Curington ES
7. Closing Comments & Questions
8. Meeting Dates (5:30-7:00pm)
 - Need to determine – Next Meeting Date
9. Adjourn